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A Computers and Periphrals
Note Book (Laptop) Nos 50 130000.00 6500000.00
Laser Printer Nos 12 30000.00 360000.00
Color Printer Nos 1 130000.00 130000.00
Net work Printer Nos 5 30000.00 150000.00
Scanner Nos 1 20000.00 20000.00
LCD Projector Nos 2 150000.00 300000.00

2 Photocopier Nos 3 350000.00 1050000.00 NCB Prior 7‐Jan‐09 Stage on Delivery
B Internal Communication System

Internal Communication System 2 400000.00 800000.00 SQ Post 15‐Nov‐09 1‐Dec‐09 16‐Dec‐09 31‐Dec‐09 2‐Jan‐10 9‐Jan‐10 10‐Jan‐10 9‐Feb‐10
C Computer Networking

Computer networking Nos 2 50000.00 100000.00 SQ Post 15‐Nov‐09 1‐Dec‐09 16‐Dec‐09 31‐Dec‐09 2‐Jan‐10 9‐Jan‐10 10‐Jan‐10 9‐Feb‐10
D Stationary Equipment

Pen Drive Nos 20 2000.00 40000.00
Binding Machine Nos 4 20000.00 80000.00
Laminator Nos 2 15000.00 30000.00

2 Video camera Nos 1 400000.00 400000.00 Shopping
3 GPS Nos 5 40000.00 200000.00 Shopping
4 Satellite Phone Nos 2 200000.00 400000.00 Shopping

E Electrical Equipments
1 Heater ( Electric & Gas) Nos 10 3000.00 30000.00 Shopping Post 15‐Jan‐00 30‐Jan‐00 1‐Feb‐00 8‐Feb‐00 9‐Feb‐00 10‐Mar‐00
2 Battery Backup Nos 16 12000.00 192000.00 Shopping Post 15‐Jan‐00 30‐Jan‐00 1‐Feb‐00 8‐Feb‐00 9‐Feb‐00 10‐Mar‐00
3 Ordinary Telephone set Nos 10 1500.00 15000.00 Shopping Post 15‐Jan‐00 30‐Jan‐00 1‐Feb‐00 8‐Feb‐00 9‐Feb‐00 10‐Mar‐00
4 Executive Telephone set Nos 3 7000.00 21000.00 Shopping Post 15‐Jan‐00 30‐Jan‐00 1‐Feb‐00 8‐Feb‐00 9‐Feb‐00 10‐Mar‐00
5 Emergency lights Nos 5 5000.00 25000.00 Shopping Post 15‐Jan‐00 30‐Jan‐00 1‐Feb‐00 8‐Feb‐00 9‐Feb‐00 10‐Mar‐00
6 Audio Caseette Player Nos 55 10000.00 550000.00 SQ Post 1‐Dec‐09 16‐Dec‐09 31‐Dec‐09 2‐Jan‐10 9‐Jan‐10 10‐Jan‐10 9‐Feb‐10
7 Fans Nos 40 3500.00 140000.00 Shopping Post 15‐Jan‐00 30‐Jan‐00 1‐Feb‐00 8‐Feb‐00 9‐Feb‐00 10‐Mar‐00
8 Air Conditioner Nos 8 65000.00 520000.00 SQ Post 18‐May‐09 2‐Jun‐09 17‐Jun‐09 19‐Jun‐09 26‐Jun‐09 27‐Jun‐09 27‐Jul‐09 Completed
9 Vacum Cleaner Nos 2 15000.00 30000.00 Shopping Post 15‐Jan‐00 30‐Jan‐00 1‐Feb‐00 8‐Feb‐00 9‐Feb‐00 10‐Mar‐00
10 Internate Wireless connecction Nos 1 25000.00 25000.00 Shopping Post 15‐Jan‐00 30‐Jan‐00 1‐Feb‐00 8‐Feb‐00 9‐Feb‐00 10‐Mar‐00
11 Presentation Curtains Nos 3 5000.00 15000.00 Shopping Post 15‐Jan‐00 30‐Jan‐00 1‐Feb‐00 8‐Feb‐00 9‐Feb‐00 10‐Mar‐00
12 Ploter Nos 1 500000.00 500000.00 SQ Post 1‐Dec‐09 16‐Dec‐09 31‐Dec‐09 2‐Jan‐10 9‐Jan‐10 10‐Jan‐10 9‐Feb‐10
14 Books and Various Accessories for library 75 2000.00 150000.00 Shopping Post 1‐Jan‐09 16‐Jan‐09 31‐Jan‐09 2‐Feb‐09 9‐Feb‐09 10‐Feb‐09 12‐Mar‐09

F Other Goods/Services
1 MIS and office software Nos 8 15000.00 120000.00 Shopping Post 1‐Jan‐09 16‐Jan‐09 31‐Jan‐09 2‐Feb‐09 9‐Feb‐09 10‐Feb‐09 12‐Mar‐09
2 Software Arc Edit Licence 1 1550000.00 1550000.00 NCB Post 25‐Oct‐09 1‐Nov‐09 1‐Dec‐09 16‐Dec‐09 18‐Dec‐09 25‐Dec‐09 26‐Dec‐09 25‐Jan‐10
3 Server Nos 1 95000.00 95000.00 Shopping Post 1‐Nov‐09 16‐Nov‐09 1‐Dec‐09 3‐Dec‐09 10‐Dec‐09 11‐Dec‐09 10‐Jan‐10
4 District digital data acquire from survey d 55 290545.00 15979975.00 NCB Post 25‐Oct‐09 1‐Nov‐09 1‐Dec‐09 16‐Dec‐09 18‐Dec‐09 25‐Dec‐09 26‐Dec‐09 25‐Jan‐10

30517975.00
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