
Nepal Development Marketplace 2008  

Monitoring  REPORT  
 

I. Background Information 
 

Project Title:  "Gramin Mahuri Shrot Bikas Kendra Ra Mahila 
Rojgar" 

Project #  "RURAL BEE RESOURCE CENTRE FOR 
EMPLOYMENT OF WOMEN" 

Portfolio Manager: Rabindra Suwal 

Report Author’s Name Rabindra Suwal 
Address of the Organization: 
(Permanent address of the 
organization) 

Ratnapark, Diktel Bazar, Khotang District 

Telephone No.: 
Fax No.: 

E-mail: manjil@manjil.wlink.com.np 
036-690141 

Project Site: Ratnapark, Diktel Bazar, Khotang District 

Project Start Date: 30 June 2008 Project End Date 
29 June 2009 (but the 
activities continues 
afterward) 

Total Award NPR. 1,495,000 ( Total Project Size: 1,597,000) 

Amount Disbursed 1st Installment NPR. 897,000.00 
 

(60% of the total Amount) 
 

Second Installment NPR 448,500.00 (30% of the total Amount) 

Final Amount  NPR 149,500.00 
 (10% of the total Amount) 
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II.  Monitoring of Progress Against Milestones  
 

i) Methodology Used: 
- Filed Visit 
- Observation and Discussion 

 
A) First Field Visit 

 
- Date: 14 Dec. 2008 
- The Persons met: 

i. Madan Rai, Chairpersion, KDF 
ii. Balaram Rai, Resource Center In charge 

 

Milestones 
 

Status 
(Completed/ 
In Progress) 

Observation and 
Findings Recommendation Remarks 

Project 
implementati
on prepared 

 Completed 

The implementation 
actually started only 
from September due to 
monsoon season. The 
beekeeping training 
and carpentry training 
started only after 
monsoon season in 
government's bee 
training centre in 
Godavari. Also it was 
observed the resource 
center was shifted 
from original proposed 
location, Khalle VDCto 
district headquarter, 
Diktel, due to 
unfavorable 
environment in Khalle 
VDC for bee keeping. 

Although the project 
stated lately, the KDF 
was suggested for 
timely completion of 
project. Also make 
aware in requirement 
of information to be 
given to PAF in case 
of any change to be 
done in proposed 
project activity. 

 

3 
Technicians 
identified 
and trained 

completed 

 The 3 women 
technicians were 
trained in Nepal 
Government’s Bee 
Development Center 
Godavari for 7 days. 

The KDF was 
suggested for 
mobilization of trained 
technicians in villages 
to give services for 
farmers. 

 

3 Beehive 
making 
carpenters 
identified 
and trained 

Continue 

2 male carpenters 
were trained in 
Government’ Bee 
Development center 
for 15 Days and they 
were engaged in 

There should be 
retention of trained 
manpower in center 
and the knowledge 
shall be transfer to 
others 
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making beehives and 
in training for others at 
the center. 

Beehive 
making and 
honey 
processing 
equipment 
purchased 

 Continuing 

The beehive making 
equipment and 
materials, wood 
sowing machine, 
motor and other 
accessories were 
purchased and 
installed in center. The 
honey processing and 
extractor equipment 
were on the way for 
purchase.   

The purchase of 
equipment and 
accessories as soon 
as possible and 
same shall be 
installed in center. 

 

20 Modern 
Beehive 
colonies 
established 
in the 
resource 
centre of 
KDF 

Continuing 
10 Newton improved 
colonies kept in the 
resource center. 

The completion of 
rest as soon as 
possible not 
compromising quality 
and season. 

 

A honey 
processing 
and pest 
control 
laboratory 
established 
in the 
resource 
centre 

Continuing 

Processing and 
laboratory room has 
been provisioned and 
the work of fixing 
equipment is 
underway 

Start of the work as 
soon as possible.  

Materials for 
at least 120 
beehives will 
be collected 
and beehive 
made 

Continuing 

Tuni wood essential 
for beehive making is 
being collected from 
different villages. 50 
beehives made in 
center for distribution.  

Distribution of the 
beehives should be 
made through the 
beekeeping farmers 
groups formed by the 
community in 
identified VDCs. 
Ethnic data and 
household poverty 
ranking should be 
taken care. 

 

Beekeepers 
of different 
VDCs for 
training 
purpose 

Continuing 

The announcement 
was on going to 
farmers through 
community FM Radio 
to contact for 

Since the bee 
swarming is common 
in mach and may not 
to miss the season. 
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identified participation in training 
activities of March and 
May 2009 

At least 100 
colonies 
transferred 
from 
traditional to 
modern 
beehives in 
the farmers 
field 

Continuing 
10 hives transferred 
from traditional 
colonies.  

The activities should 
be carried out 
through the 
community based 
organization and 
should focus on dalit, 
janajati and women. 

 

 
 

B) Second Field Visit 
 

- Date: 21 Jan. 2010 
- The Persons met: 

i. Ram Kumar Rai, Technician 
Balaram Rai, Resource Center Incharge 
Rabin Rai, Carpenter 
Sukra Br. Shrestha, Carpenter 
Krishan Br. Shrestha, Carpenter 
 

Milestones 
 

Status 
(Completed/ 
In Progress) 

Observation and 
Findings Recommendation Verification

Project 
implementati
on prepared 

 Completed 

The implementation 
actually started only 
from September due to 
monsoon season. The 
beekeeping training 
and carpentry training 
started only after 
monsoon season in 
government's bee 
training centre in 
Godavari. Also it was 
observed the resource 
center was shifted 
from original proposed 
location, Khalle VDCto 
district headquarter, 
Diktel, due to 
unfavorable 
environment in Khalle 
VDC for bee keeping. 

 

Visit in 
center 
along with 
KDF 
personnel 
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3 
Technicians 
identified 
and trained 

completed 

 The 3 women 
technicians were 
trained in Nepal 
Government’s Bee 
Development Center 
Godavari for 7 days. 

 

Discussion, 
supporting 
documentati
on in KDF 

3 Beehive 
making 
carpenters 
identified 
and trained 

Completed 

2 male carpenters 
were trained in 
Government’ Bee 
Development center 
for 15 Days. 3 more 
carpenters were 
trained in center. 4 
carpenters were 
engaged in making 
NEWTON (for Apis 
serana bee) beehives 
in center. 

 

Center 
Visit, 
Discussion 
and person 
met 

Beehive 
making and 
honey 
processing 
equipment 
purchased 

 Completed 

The beehive making 
equipment and 
materials, wood 
sowing machine, 
motor and other 
accessories were 
purchased and 
installed in center. The 
honey processing and 
2 extractor equipment 
were installed.   

The wax machine 
should also be there 
in center. 

Observatio
n, 
supporting 
documents 
by KDF 

20 Modern 
Beehive 
colonies 
established 
in the 
resource 
centre of 
KDF 

Completed 

20 Bee colonies have 
been exchanged with 
farmers and 
transferred to Newton 
B improved colonies 
and they are being 
kept in the resource 
centre. 

 Observatio
n 

A honey 
processing 
and pest 
control 
laboratory 
established 
in the 
resource 
centre 

Completed 

Processing and 
laboratory room has 
been provisioned and 
basic pest control 
equipment and 
accessories installed. 

Make aware the 
requirement of 
microscope. 

Observatio
n, 
Discussion, 
Supporting 
documents 
by KDF 

Materials for 
at least 120 Completed Tuni wood essential 

for beehive making  Observatio
n, 
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beehives will 
be collected 
and beehive 
made 

has been collected 
from different villages 
and 120 beehives 
have been made.  

Discussion, 
Supporting 
Documents 
by KDF 

Beekeepers 
of different 
VDCs for 
training 
purpose 
identified 

Completed 

208 farmers were 
trained for beekeeping 
from 25 VDCs, in 
which 56 are female, 
76 are janajatis, and 1 
from dalit. 120 modern 
beehives with 
accessories distributed 
to farmers in 50% 
subsidy. 8 farmers (7 
women and 1 man) 
from 3 VDCs were 
selected and trained 
for commercial 
beekeeping. 

 

Discussion, 
supporting 
documents 
by KDF 

At least 100 
colonies 
transferred 
from 
traditional to 
modern 
beehives in 
the farmers 
field 

Completed 

120 Newton B hives 
have been distributed 
to the farmers and 
bees have been 
transferred from the 
old hives to the new 
ones. One hive has 
been given to each 
farmer with 50% price 
subsidy to 96 
household farmers and 
3 hives each has been 
given to 8 commercial 
farmers in 50% 
subsidy. 

 

Discussion, 
Supporting 
Documents 
by KDF 

 
 
 
III.  Overall Project Progress  
 
  The resource center was established in the district Headquarter. On establishment 

of Resource Center the people got one of the options for getting information and 
basic service on willing to bee-keeping for income generation. 

 
ANNEX 1 : Audit Report 
ANNEX 2 : Training Participants Name 
ANNEX 3 : Photographs 
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