

Nepal Development Marketplace 2008

Monitoring REPORT

I. Background Information

Project Title:		"Gramin Mahuri Shrot Bikas Kendra Ra Mahila Rojgar"	
Project #		"RURAL BEE RESOURCE CENTRE FOR EMPLOYMENT OF WOMEN"	
Portfolio Manager:		Rabindra Suwal	
Report Author's Name		Rabindra Suwal	
Address of the Organization: (Permanent address of the organization)		Ratnapark, Diktel Bazar, Khotang District	
Telephone No.:		E-mail: manjil@manjil.wlink.com.np	
Fax No.:		036-690141	
Project Site:		Ratnapark, Diktel Bazar, Khotang District	
Project Start Date:	30 June 2008	Project End Date	29 June 2009 (but the activities continues afterward)
Total Award		NPR. 1,495,000 (Total Project Size: 1,597,000)	
Amount Disbursed 1st Installment		NPR. 897,000.00	(60% of the total Amount)
Second Installment		NPR 448,500.00	(30% of the total Amount)
Final Amount		NPR 149,500.00	(10% of the total Amount)

II. Monitoring of Progress Against Milestones

- i) Methodology Used:
- Filed Visit
 - Observation and Discussion

A) First Field Visit

- Date: 14 Dec. 2008
- The Persons met:
 - i. Madan Rai, Chairperson, KDF
 - ii. Balaram Rai, Resource Center In charge

Milestones	Status (Completed/ In Progress)	Observation and Findings	Recommendation	Remarks
Project implementation prepared	Completed	The implementation actually started only from September due to monsoon season. The beekeeping training and carpentry training started only after monsoon season in government's bee training centre in Godavari. Also it was observed the resource center was shifted from original proposed location, Khalle VDC to district headquarter, Diktel, due to unfavorable environment in Khalle VDC for bee keeping.	Although the project started lately, the KDF was suggested for timely completion of project. Also make aware in requirement of information to be given to PAF in case of any change to be done in proposed project activity.	
3 Technicians identified and trained	completed	The 3 women technicians were trained in Nepal Government's Bee Development Center Godavari for 7 days.	The KDF was suggested for mobilization of trained technicians in villages to give services for farmers.	
3 Beehive making carpenters identified and trained	Continue	2 male carpenters were trained in Government' Bee Development center for 15 Days and they were engaged in	There should be retention of trained manpower in center and the knowledge shall be transfer to others	

		making beehives and in training for others at the center.		
Beehive making and honey processing equipment purchased	Continuing	The beehive making equipment and materials, wood sowing machine, motor and other accessories were purchased and installed in center. The honey processing and extractor equipment were on the way for purchase.	The purchase of equipment and accessories as soon as possible and same shall be installed in center.	
20 Modern Beehive colonies established in the resource centre of KDF	Continuing	10 Newton improved colonies kept in the resource center.	The completion of rest as soon as possible not compromising quality and season.	
A honey processing and pest control laboratory established in the resource centre	Continuing	Processing and laboratory room has been provisioned and the work of fixing equipment is underway	Start of the work as soon as possible.	
Materials for at least 120 beehives will be collected and beehive made	Continuing	Tuni wood essential for beehive making is being collected from different villages. 50 beehives made in center for distribution.	Distribution of the beehives should be made through the beekeeping farmers groups formed by the community in identified VDCs. Ethnic data and household poverty ranking should be taken care.	
Beekeepers of different VDCs for training purpose	Continuing	The announcement was on going to farmers through community FM Radio to contact for	Since the bee swarming is common in mach and may not to miss the season.	

identified		participation in training activities of March and May 2009		
At least 100 colonies transferred from traditional to modern beehives in the farmers field	Continuing	10 hives transferred from traditional colonies.	The activities should be carried out through the community based organization and should focus on dalit, janajati and women.	

B) Second Field Visit

- Date: 21 Jan. 2010
- The Persons met:
 - i. Ram Kumar Rai, Technician
 - Balaram Rai, Resource Center Incharge
 - Rabin Rai, Carpenter
 - Sukra Br. Shrestha, Carpenter
 - Krishan Br. Shrestha, Carpenter

Milestones	Status (Completed/ In Progress)	Observation and Findings	Recommendation	Verification
Project implementation prepared	Completed	The implementation actually started only from September due to monsoon season. The beekeeping training and carpentry training started only after monsoon season in government's bee training centre in Godavari. Also it was observed the resource center was shifted from original proposed location, Khalle VDC to district headquarter, Diktel, due to unfavorable environment in Khalle VDC for bee keeping.		Visit in center along with KDF personnel

3 Technicians identified and trained	completed	The 3 women technicians were trained in Nepal Government's Bee Development Center Godavari for 7 days.		Discussion, supporting documentation in KDF
3 Beehive making carpenters identified and trained	Completed	2 male carpenters were trained in Government' Bee Development center for 15 Days. 3 more carpenters were trained in center. 4 carpenters were engaged in making NEWTON (for Apis serana bee) beehives in center.		Center Visit, Discussion and person met
Beehive making and honey processing equipment purchased	Completed	The beehive making equipment and materials, wood sowing machine, motor and other accessories were purchased and installed in center. The honey processing and 2 extractor equipment were installed.	The wax machine should also be there in center.	Observation, supporting documents by KDF
20 Modern Beehive colonies established in the resource centre of KDF	Completed	20 Bee colonies have been exchanged with farmers and transferred to Newton B improved colonies and they are being kept in the resource centre.		Observation
A honey processing and pest control laboratory established in the resource centre	Completed	Processing and laboratory room has been provisioned and basic pest control equipment and accessories installed.	Make aware the requirement of microscope.	Observation, Discussion, Supporting documents by KDF
Materials for at least 120	Completed	Tuni wood essential for beehive making		Observation,

beehives will be collected and beehive made		has been collected from different villages and 120 beehives have been made.		Discussion, Supporting Documents by KDF
Beekeepers of different VDCs for training purpose identified	Completed	208 farmers were trained for beekeeping from 25 VDCs, in which 56 are female, 76 are janajatis, and 1 from dalit. 120 modern beehives with accessories distributed to farmers in 50% subsidy. 8 farmers (7 women and 1 man) from 3 VDCs were selected and trained for commercial beekeeping.		Discussion, supporting documents by KDF
At least 100 colonies transferred from traditional to modern beehives in the farmers field	Completed	120 Newton B hives have been distributed to the farmers and bees have been transferred from the old hives to the new ones. One hive has been given to each farmer with 50% price subsidy to 96 household farmers and 3 hives each has been given to 8 commercial farmers in 50% subsidy.		Discussion, Supporting Documents by KDF

III. Overall Project Progress

The resource center was established in the district Headquarter. On establishment of Resource Center the people got one of the options for getting information and basic service on willing to bee-keeping for income generation.

ANNEX 1 : Audit Report

ANNEX 2 : Training Participants Name

ANNEX 3 : Photographs

खोटाङ्ग बिकास मञ्च दिक्तेल

वार्षिक आय व्यय विवरण

२०६५/०६६

क्र.सं.	व्यय विवरण	रकम रु.	क्र.सं.	व्यय विवरण	रकम रु.
१.	गरिवि निवारण कोषबाट	१३,४५,५००।-	१.	पारिश्रमिक	३,९२,०००।-
२.	सापटि मदन राईबाट	२,५३,५०१।-	२.	कार्यक्रम सम्बन्धी	६,२०,४६५।-
			३.	तालिम	१,७०,०६०।-
			४.	मसलन्द	११,८५९।-
			५.	घरभाडा	५५,०००।-
			६.	केन्द्र निर्माण	२,४५,०००।-
			७.	भ्रमण	२५,१२०।-
			८.	विज्ञापन	२५,०००।-
			९.	फोन	१७,३९८।-
			१०.	कार्यालय अरु सामान	२५,९००।-
			११.	विद्युत	११,१९९।-
	जम्मा	१५,९९,००१।-		जम्मा	१५,९९,००१।-

नोट : गरिवि निवारण कोषबाट रकम निकासालिई सापटि सोध भर्ना गर्नु पर्ने देखिन्छ ।

लेखा प्रमुख

अध्यक्ष



मौखिक परीक्षा का परिणाम
 मा. वि. ल. का प्रशिक्षणार्थी है (9)

पाना नं.
9

क्र. सं.	नाम वर	समुदाय का नाम ठेगाना	वर्तमान नाम	फोन नं.
1	सविता राई	दिनेल जा. वि. ल. 6	दीप्ताशिल	
2	बुबास थापा	" " 6	निगाले	
3	छल्लिमा बर्मा	" " 8	संगम ताल	
4	कल्पना राई	" " 5	डोंडों गाउ	
5	नवराम रिजाल	" " 3	दिनेल	
6	शुपाल पुरी	" " 5	ताल खर्क	
7	मैया थापाल	" " 6	दीप्ताशिल	
8	काजी डोमो थारु	" " 5	दिनेल	
9	सुदामा	" " 6	राम खर्क	
10	एलिना राई	" " 6	वातल	
11	प्रम तामाङ	" " 6	वातल	
12	जित वं राई	" " 2	डोंडों गाउ	
13	नविना राई	" " 7	दीप्ताशिल	
14	आर कुमारी राई	" " 7	"	
15	धन वं काडी	" " 3	"	
16	शिव राम राई	" " 6	डोंडों गाउ	
17	पिबन राई	" " 5	दीप्ताशिल	
18	कमिला डोल्ड	" " 3	"	
19	विक्रम शर्मा थारु	" " 3	"	
20	साउदन राई	" " 3	"	
21	पगल मान राई	" " 3	"	
22	मान वं काडी	" " 3	दीप्ताशिल	

जम्मा 2 पाना है।

गा. वि. सं. २ तन्हा (१०)

क्र. सं.	नाम थर	समुहको नाम ठेगाना	वहरीको नाम	क्र. सं.
१	लक्ष्मि राई	रतन्हा ८	शुक्रुतु ५०	
२	दुरपन्ता राई	" ६	गोरी टोल	
३	रन्जु राई	" ६	"	
४	कुमला राई	" ६	"	
५	पित्तु राई	" ३	पिनालखा	
६	सविना राई	" ६	गोरी टोल	

गा. वि. सं. दोरा म्हु (११)

क्र. सं.	नाम थर	समुहको नाम ठेगाना	वहरीको नाम	क्र. सं.
१	रण कुं राई	दोरा म्हु - ५	रा म्हु	११५११८५३१
२	अनु कुं राई	" - ५	"	११५३०११०८१
३	छक्क छिरा राई	" ५	"	
४	वि. वि. राई	" ५	"	
५	राम रिता राई	" ४	परुला गाउ	

गा. वि. सं. अरवा ल (१२)

क्र. सं.	नाम थर	समुहको नाम ठेगाना	वहरीको नाम	क्र. सं.
१	द्विराम म्हा	अरवा ल ४	अरवा ल	
२	सुमन राई	" ४	"	९८४११४०२६६
३	धुवाण राई	" ४	"	
४	जिवा राई	" ४	"	

गाठ विवेक के नाम :- पेदी (6)

पान नं. 2

क्र.सं.	नाम/थर	ठेगाना	चौक	डोंग नं.
1	शिवराज राई	पेदी - 3	सुइके	
2	वल्लभ राई	" - 3	"	
3	दिरामाया तामाड,	पेदी - 4	पेदी	
4	विपना "	" - 4	स्वरा	
5	कमलकुमार तामाड,	पेदी - 3		

गाठ विवेक के नाम :- दिलापखी (6)

क्र.सं.	नाम/थर	ठेगाना	चौक	डोंग नं. -
1	कृष्ण विप राई	दिलापखी - 3	सोमना	033350225
2	वसन्ती बुडी	" - 3	"	033350988
3	रजिना राई	" - 3	"	
4	कुमारी राई	" - 3	"	
5	सविता राई	" - 3	"	
6	समिला बुडी	" - 3	"	
7	कृष्ण कुमारी राई	" - 3	"	
8	वालाजि राई	" - 3	"	
9	मिना कुमारी राई	" - 3	"	
10	उषा विप राई	" - 3	"	5683005823

गाठ विवेक के नाम :- निमलीडांडा (6)

क्र.सं.	नाम/थर	ठेगाना	चौक	डोंग नं.
1	समन्ता राई	निमलीडांडा - 3	मुठे	
2	पुनम कुमारी	" - 4		
3	सविता लुई टेल	" - 4	नागी टेल	
4	अम्बिका राई	" - 3	मुठे	
5	नारा खत्री	" 4		
6	सरस्वती कुमारी	" 5		
7	विपना माया राई	"	दिली खत्री	

शारवा वाडोकेल गा. वि. सं. (५३)
सलतस्वर छिना पोखरी

पाना नं. ४

क्र. सं.	नाम थर	समुहको नाम ठेगाना	वस्तीको नाम	क्र. नं.
१	महेन्द्र कुउ कार	शारवा वाडोकेल	शारवा वाडोकेल	

सलतस्वर छिना पोखरी गा. वि. सं. (१४)

क्र. सं.	नाम थर	समुहको नाम ठेगाना	वस्तीको नाम	क्र. नं.
१	आसा कृष्ण राई	सं. छिनापोखरी १	नारडा १	
२	छिना राई	" " २	टार	

कुन्तल गा. वि. सं. (१५)

क्र. सं.	नाम थर	समुहको नाम ठेगाना	वस्तीको नाम	क्र. नं.
१	जाणिस राई	कुन्तल ३	कुन्तल	

मास्तिम गा. वि. सं. (१६)

क्र. सं.	नाम थर	समुहको नाम ठेगाना	वस्तीको नाम	क्र. नं.
१	कृष्ण खत्री	मास्तिम ६	डुपाछु	

कुइपा गा. वि. सं. (२१)

क्र. सं.	नाम थर	समुहको नाम ठेगाना	वस्तीको नाम	क्र. नं.
१	चन्द्रकला राई	कुइपा - २	कुइपा	

विजय राई गा. वि. सं. (२२)

क्र. सं.	नाम थर	समुहको नाम ठेगाना	वस्तीको नाम	क्र. नं.
१	गुमा राई	विजय राई ५	विजय राई	

नाम

क्र.सं.	नाम थर	लघु छेका नाम ठेगाना	वस्तीको नाम	फौ नं.
१	राजन राई	बौस पानी २५	जेसी टोल	
२	दत्त बोराली	" " "	" " "	
३	मुना खड्का	बौस पानी १		
४	मधुकुमार राई	बौस पानी ५	जेसी टोल	

बामराडो गा.वि.सं. ल (२४)

क्र.सं.	नाम थर	लघु छेका नाम ठेगाना	वस्तीको नाम	फौ नं.
१	भजत बोराली	बामराडो ४	फरती	

दोर्पा गा.वि.सं. ल (२५)

क्र.सं.	नाम थर	लघु छेका नाम ठेगाना	वस्तीको नाम	फौ नं.
१	अम्बिका राई	दोर्पा	दोर्पा	

जां. वि. वि. के नाम :- खाली (8)

पाना नं.
५

क्र. सं.	नाम / धर	ठेगाना	कस्ती की नाम	फोन नं.
१,	पुडामनी जदाल	खाली - ८	खिराली	
२,	रोजिना थापा मजाल	खाली - १	काँडेछाल	
३,	भक्ति वसन्त	खाली - ८	काँडेछाल	

जां. वि. वि. के नाम :- पाथेडा (५)

क्र. सं.	नाम / धर	ठेगाना	बेल	फोन नं.
१	शिमला राई	पाथेडा - २	पाथेडा	
२	जंगा राई	" - २	"	
३,	शुशिला कानिया	" - २	"	
४,	आरति राई	" - २		
५,	आनुरा गिरी	" - २		
६,	रुक्मा राई	" २		
७,	कमला देवी कानिया	" १		
८,	रुक्माना तामाड,	पाथेडा		

तुम्मा गा. वि. स. (६)

पान नं. ७

क्र. सं.	नाम थर	समुहका नाम ठेगाना	वस्तीका नाम	फोन नं.
१	कविता रॉ	तुम्मा - १ तुम्मा	तुम्मा	०२३४२०२२४
२	वर्णा रॉ	" २	"	
३	अ. अ. रॉ ठेगाने मजाल	" २	"	

थामखा गा. वि. स. (७)

क्र. सं.	नाम थर	ठेगाना	वस्ती टोल	फोन नं.
१	सुलेख अधिकारी	थामखा ८	आचार्य टोल	

डोंडा गा. वि. स. (७)

क्र. सं.	नाम थर	समुहका नाम ठेगाना	वस्तीका नाम	फोन नं.
१	लक्ष्मी खडका	डोंडा गा. ६	चार किन्हा	
२	प्रातुका खडका	" " ६	"	
३	नेत्र कला रॉ	" " ४	कोपलु	

वाल्पुरा गा. वि. स. (९)

क्र. सं.	नाम थर	समुहका नाम ठेगाना	वस्तीका नाम	फोन नं.
१	कमला खन्पुरी	वाल्पुरा २	कपाल	

लक्ष्याडो गा. वि. स. (९)

क्र. सं.	नाम थर	ठेगाना	वस्तीका नाम	फोन नं.
१	खिता राम कुवाल	लक्ष्याडो ५	मजरा	०२३-६९०४९५

मौरी पालन तालिममा सहभागी नयाँ गा.वि.स.का
प्रशिक्षाधीनहरू

पाना
न. ८

क्र.सं.	नाम थर	समुहको नाम ठेगाना	कलिको नाम	फोन नं.
१	रुपा राई	नेपा ५	शुल्क	
२	बन्धना राई	" ५	वीरा लाल	
३	निर्मला राई	" ५	" "	
४	पुष्पिता राई	" ३	वीरा लाल	
५	अरिबकुपरापुत्री	" ९	मोहरिया	
६	रुपा पाएतोल	" ८	रामपुर	
७	धनकहापुर बाई	नेपा ९		
८	यसोधा बाई	" ९		
९	दिपुरा गुरुङ	" ९	नेपा	
१०	जन्तोष गुरुङ	" ८	"	
११	सानु कल राई	" ५	शुल्क	

गा.वि.स. - टिपकिमा ३

क्र.सं.	नाम / थर	समुहको नाम ठेगाना	कलिको नाम	फोन नं.
१	शकुन्तला बाई	टिपकिमा - ८	म.पुडमा	०३३६०३२३
२	रेनुडा राई	टिपकिमा - ८	" "	
३	देवेन्द्र बाई	टिपकिमा - ८	पुडमा	
४	महेन्द्र कुमारी राई	" ८	"	
५	सानु राई	" ८	"	

माथि- उल्लेखित माथी पालन तालिममा सहभागी हुने व्यक्तिहरूले निम्न वित्तीय आंकृतिक माथी धार साथ माथी सामाग्रीहरू लिएका छन् ।

जम्मा गा. वि.सं. २५/-

जम्मा माथी पालक किसान २०८ जना

माथी शीत केन्द्रमा १३ धार मा माथी जौला ६१

किसानले पाएका सामाग्रीहरू

१	आंकृतिक धार	एक एक लिट्र
२	स्वास्थ्य योग	" " " धान
३	धुम्री	" " " "
४	पन्जा	" " " "
५	आधार चाका	" " किलो
६	कुइत जौ	" " धान
७	कुइत केस (रात्रीपिन्जडा)	" " " "
८	हाइव कुल	" " " "
९	कुइत कुइत	५० जना न मान
१०	धुवा दाम्री	एक एक धान
११	प्रस्तक पम्पूर	" " " लिट्र

ANNEX 3 : Photographs



Figure 1: The Beehive Workshop in the Resource Center



Figure 2: Honey Processing, extractor and other materials



Figure 3: Beehive Making on the Process



Figure 4: Beekeeping in the Center